




ORDOT DUMP *POST-CLOSURE CARE PLAN*

PUBLIC HEARING – Agueda Johnston Middle School

December 1, 2021

AGENDA



PURPOSE



BACKGROUND



INTERIM POST
CLOSURE
ACTIVITIES



POST-CLOSURE
CARE PLAN



WHAT'S NEXT



BACKGROUND

Ordot Dump Closure

BACKGROUND

September 1, 2011 – Ordot Dump Closed

- August 31 – Layon Opens

2011-2013 – Ordot Dump Investigation Dump Investigation and Characterization for Design of Closure Plan

- February 22, 2013 – Guam EPA approves design
- **March 13, 2013 – Draft Closure Plan and Post-Closure Care Plan (PCCP) submitted**
- Primary Remedial Action is ***ceasing uncontrolled leachate discharge*** with the Leachate Collection and Removal System
- **June 2013 – US EPA issues “No Further Comment” to Closure Plan**

December 2013 – Construction Commenced – PCCP under review by EPA

February 2016 – Certification of Closure Construction

- Cessation of **uncontrolled** Leachate Discharges to Water of the U.S.

May 12, 2017 – USEPA, Region IX, Acceptance of Certification of Closure Construction Complete at Ordot Landfill Superfund Site

August 10, 2017 – Guam EPA issues Certification Approval for Closure

- Construction Quality Assurance (CQA) Report – February 16, 2016
- Construction Management (CM) Report – February 16, 2017
- Supplemental Documents



POST-CLOSURE CARE

Interim Activities

POST CLOSURE CARE INTERIM ACTIVITIES

Leachate Collection Operations/ Quarterly Monitoring & Compliance

Gas Collection and Control Operations/Daily Monitoring & Compliance

Stormwater Systems - Periodic Inspections Maintenance & Reporting

Groundwater Monitoring

Cover System Monitoring/Inspection & Compliance reporting

Perimeter Gas Monitoring

Settlement Survey Monitoring

Perimeter Security Fencing/Fire Break Maintenance/Secondary Power

Wetland Monitoring and Reporting



PUTTING IT ALL TOGETHER

From 2013 to 2021

Post-Closure Care Plan

A red pushpin is pinned to a map, with a blue pushpin and a yellow pushpin visible in the background. The map shows various lines and colors, suggesting a geographical or planning context.

POST-CLOSURE CARE PLAN

- *Regulatory Requirements*

- Monitoring & Inspection Frequencies
- Maintenance & Procedures
- Reporting
- Financial Assurance
- Post-Closure Care Certification

POST- CLOSURE CARE PLAN TIMELINES

January 2020 – US EPA, Guam, and Receiver submit 1st schedule to District Court of Guam

- Deadline: November 25, 2020.

May 2020 –US EPA, Guam, and Receiver submit 2nd schedule (revised) to District Court of Guam.

- Deadline: June 17, 2021.

June 2021 – 3rd Revised Joint Schedule submitted to District Court of Guam

- Deadline: January 14, 2022.


2020-2021 – Receiver Submits Draft Final PCCP & Supporting Documents to US EPA

September 24, 2021 – Receiver Submits Draft Final Post-Closure Care Plan/Application/Supporting Documents to US EPA & Guam EPA

October 19, 2021 – Receiver Submits Final Post-Closure Care Plan/Application/Supporting Documents to Guam EPA

November 9-December 27, 2021 – Public Comment Period

POST-CLOSURE CARE ACTIVITIES



WHAT'S NEXT?

- *Public Comment Period*

Opens - November 9

Public Hearing – December 1

Closes December 27, 2021

- *Written Response to Public Comment*

- NLT January 7, 2022

- Public Review of Response – Online
and Ordot-Chalan Pago Mayor

- NOD January 14, 2022



QUESTIONS

- Please state your *full name and village* before providing your comment.
- Please *use the microphone* to help us in our recording.

THANK YOU